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Lessard-Sams Outdoor Heritage Council 
Southeast Minnesota Protection and Restoration Phase 9 

Laws of Minnesota 2021 Accomplishment Plan 

General Information 

Date: 05/08/2023 

Project Title: Southeast Minnesota Protection and Restoration Phase 9 

Funds Recommended: $4,068,000 

Legislative Citation: ML 2021, First Sp. Session, Ch. 1, Art. 1, Sec. 2, subd. 3(a) 

Appropriation Language: $4,068,000 the first year is to the commissioner of natural resources for agreements as 

follows: (1) $1,294,000 to The Nature Conservancy to acquire lands in fee for wildlife management under 

Minnesota Statutes, section 86A.05, subdivision 8; for scientific and natural areas under Minnesota Statutes, 

section 86A.05, subdivision 5; for state forests under Minnesota Statutes, section 86A.05, subdivision 7; for aquatic 

management areas under Minnesota Statutes, section 86A.05, subdivision 14; and to restore and enhance wildlife 

habitat; (2) $1,393,000 to The Trust for Public Land to acquire lands in fee for wildlife management under 

Minnesota Statutes, section 86A.05, subdivision 8; for scientific and natural areas under Minnesota Statutes, 

section 86A.05, subdivision 5; for state forests under Minnesota Statutes, section 86A.05, subdivision 7; and for 

aquatic management areas under Minnesota Statutes, section 86A.05, subdivision 14; and (3) $1,381,000 to 

Minnesota Land Trust to acquire permanent conservation easements and to restore and enhance wildlife habitat, 

of which up to $168,000 is to establish a monitoring and enforcement fund as approved in the accomplishment 

plan and subject to Minnesota Statutes, section 97A.056, subdivision 17. A list of proposed land acquisitions must 

be provided as part of the required accomplishment plan. 

Manager Information 

Manager's Name: David Ruff 

Title: Conservation Program Manager 

Organization: The Nature Conservancy 

Address: 1101 West River Parkway Suite 200 

City: Minneapolis, MN 55415 

Email: david.ruff@tnc.org 

Office Number: 507-646-9662 

Mobile Number: 507-261-4954 

Fax Number:   

Website: nature.org/ 

Location Information 

County Location(s): Winona, Fillmore, Goodhue, Houston, Olmsted, Wabasha and Dodge. 
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Eco regions in which work will take place: 

• Southeast Forest 

Activity types: 

• Protect in Easement 

• Protect in Fee 

• Restore 

• Enhance 

Priority resources addressed by activity: 

• Wetlands 

• Prairie 

• Forest 

• Habitat 

Narrative 

Abstract 

This project will protect approximately 1,098 acres using conservation easement and fee land acquisition, and 

restore and enhance approximately 753 acres of declining habitat for important wildlife species. Actions will occur 

in strategically targeted areas of biodiversity significance within the Blufflands of Southeast Minnesota, resulting in 

increased public access and improved wildlife habitat. 

Design and Scope of Work 

The Southeast Blufflands is Minnesota’s most biodiverse region. Some 86 different native plant communities have 

been mapped by the Minnesota Biological Survey (MBS) in the program area, covering nearly 150,000 acres. These 

communities provide habitat for 183 rare state-listed plants and animals and more Species in Greatest 

Conservation Need than anywhere else in the state. These imperiled species are concentrated within 749 Sites of 

Biodiversity Significance.  

 

Despite this biological richness only 5% of the region has been protected to date. This program is increasing access 

to public lands to meet the continued high demand for outdoor recreation within the region.   

 

The Nature Conservancy (TNC), Minnesota Land Trust (MLT) and The Trust for Public Land (TPL), in partnership, 

are working to change this circumstance. Through our Southeast Minnesota Protection and Restoration Program, 

we are working to expand and connect larger contiguous blocks of protected lands, allowing land managers to 

restore, enhance and maintain high-quality habitats at a scale difficult to accomplish with fragmented ownership. 

Protecting and managing these lands is not only important for ecological reasons, but also benefits public 

enjoyment of these lands and the resources they provide.  

 

This Program has a long, proven track record of protecting, restoring and enhancing lands that meet both state and 

local priorities for biodiversity, land access and watershed health. To date, the Partnership has protected 7,457 

acres of priority lands and 27 miles of stream, and has restored/enhanced 1,177 acres of habitat. 

 

This 9th Phase of our Southeast Minnesota Protection and Restoration Program continues this body of work: 
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1. Conservation Easements. MLT will protect 729 acres of high-quality private land through conservation 

easements and develop restoration and habitat management plans for eased lands. MLT will identify potential 

projects within targeted priority areas through an RFP process coupled with local outreach via SWCD offices. This 

competitive landowner bid process will rank projects based on ecological value and cost, prioritizing the best 

projects and securing them at the lowest cost to the state. 

 

2. Fee Acquisition. TNC and TPL will coordinate with MN DNR on all potential fee title acquisitions. TNC and 

TPL will assist the participating DNR Divisions by conducting all or some of the following activities: initial site 

reviews, negotiations with the willing seller, appraisals, environmental reviews and acquisition of fee title. TNC and 

TPL will transfer lands to the DNR except when TNC ownership is appropriate. Fee acquisition of forest (217 

acres), prairie (152 acres) and 1 mile of shoreline. 

 

3. Restoration and Enhancement. TNC will use a stewardship crew and contractors to restore/enhance 

approximately 730 acres of bluff prairie, floodplain, riparian habitat and forest within priority complexes of 

protected lands. MLT will restore and enhance 23 acres of habitat on existing easements, and identify 

restoration/enhancement priorities on its other existing easement lands in the Southeast. Ecological restoration 

enhancement management plans will be developed in coordination with the DNR staff, landowners and/or hired 

subcontractors. 

How does the plan address habitats that have significant value for wildlife species of greatest 

conservation need, and/or threatened or endangered species, and list targeted species?  

Most of the projects selected for this proposal are located in complexes of biodiversity significance, as identified by 

MBS. Many are also in close proximity to current state land. Building and expanding contiguous blocks of natural 

vegetation protects habitat continuity in a fragmented landscape.  

 

 

 

Sedimentation and erosion are major threats to fish in the region. Protecting and enhancing upland natural 

communities, especially on the steep bluffs that flank most trout streams, will help prevent additional erosion. 

Aquatic habitat also benefits from protection of trout stream banks and floodplains. The water quality benefit that 

comes with the protection of forested upland areas is significant and contributes to improved trout and non-game 

fish and mussel habitat.  

 

 

 

Proposed projects contain over 98 occurrences of Species in Greatest Conservation Need (SGCN) identified by the 

Natural Heritage Inventory, including 58 different species/communities/assemblages. This proposal will continue 

with high impact projects that have included a total of 211 occurrences representing 95 different 

species/communities/assemblages. Specific habitats include bluff prairie, oak savanna, barrens prairie, oak-

hickory woodland, jack pine-oak woodland, white pine - oak/maple forest and maple basswood hardwood forest. 

These habitats support species including: tri-colored and northern long-eared bats, timber rattlesnake, Blanding's 

turtle, western foxsnake, North American racer, American ginseng, great Indian plantain, plains wild indigo and 

red-shouldered hawk. 
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Describe how the plan uses science-based targeting that leverages or expands corridors and 

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:  

Southeast Minnesota benefits from a wealth of conservation planning and biological indices and analyses. Our 

partnership has defined our priorities based on these existing plans, like the watershed-based Landscape 

Stewardship Plans and DNR’s Wildlife Action Network along with the Conservation Focus Areas in the Root River 

and Whitewater watersheds to identify priority areas to focus our efforts and resources (see proposal handout). 

Individual projects are assessed based on their significance to biodiversity (according to data from the MN 

Biological Survey), along with several other important criteria such as: 

 

- location within a priority area 

 

- health and extent of existing natural communities 

 

- areas of significant biodiversity and native plant communities 

 

- proximity to existing conservation lands 

 

- parcel size 

 

- importance for stream quality  

 

- risk of conversion 

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most 

applicable to this project? 

• H1 Protect priority land habitats 

Which two other plans are addressed in this program?  

• Minnesota's Wildlife Action Plan 2015-2025 

• Outdoor Heritage Fund: A 25 Year Framework 

Which LSOHC section priorities are addressed in this program?  

Southeast Forest 

• Protect forest habitat though acquisition in fee or easement to prevent parcelization and fragmentation and 

to provide the ability to access and manage landlocked public properties 

Outcomes 

Programs in southeast forest region:  

• Large corridors and complexes of biologically diverse wildlife habitat typical of the unglaciated region are 

restored and protected ~ We will track the acres of priority parcels protected within the Conservation 

Opportunity Areas (COA) identified as priorities in regional planning. Success within each COA will be 

determined based on the percentage of area protected, restored and/or enhanced. 
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Does this program include leveraged funding?  

Yes 

Explain the leverage:  

The Minnesota Land Trust encourages landowners to fully or partially donate the value of conservation easements 

as part of its landowner bid protocol. An estimated leverage of $150,000 of donated value from landowners from 

easement acquisition is a conservative estimate.  

 

Partners are also leveraging private funds to cover a portion of travel and direct support services cost totaling 

$30,800. The Nature Conservancy is also leveraging $73,000 Federal State Wildlife Grant funds for habitat 

restoration and enhancement. 

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for 

any previous funding that was not from a legacy fund and was used for the same purpose.  

This proposal does not substitute or supplant previous funding that was not from a Legacy fund. 

Non-OHF Appropriations  

Year Source Amount 
2013 The Nature Conservancy $67,661 
2014 The Nature Conservancy $2,173,459 
2015 The Nature Conservancy $14,200 
2016 The Trust for Public Land $250,000 
2016 The Nature Conservancy $25,656 
2017 The Nature Conservancy $63,600 
2017 Trust for Public Land - Land Donation $55,000 
2017 RIM Critical Habitat Match $500,000 
2018 Trust for Public Land - Private $21,250 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  

Tracts acquired in fee title will be transferred to the state for ongoing management except when TNC ownership is 

appropriate. Acquisition projects will be near or adjacent to existing protected lands, including state-owned lands 

and lands under conservation easement, allowing for the expansion of management activities that are already 

taking place. Habitats cleared of invasive species will be maintained with prescribed fire and other practices 

depending on funding. Protection and restoration projects will improve future prescribed fire and maintenance 

activities through economies of scale. The tracts protected and enhanced as part of this proposal also meet the 

prioritization for Minnesota's Wildlife Action Plan. MN DNR has been successful in securing federal habitat 

enhancement funding.  

 

 

 

Land protected through conservation easements will be sustained by MLT through a state-of-the art easement 

stewardship standards and practices. MLT is a nationally-accredited and insured land trust with a successful 

easement stewardship program that includes annual property monitoring and defending the easements as 

necessary. In addition, MLT encourages landowners to undertake active ecological management of their properties, 

provides them with habitat management plans and works with them to secure resources (expertise and funding) 

to undertake these activities over time. 
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Actions to Maintain Project Outcomes  

Year Source of Funds Step 1 Step 2 Step 3 
Every 4-6 years US Fish and Wildlife 

Service 
prescribed fire - - 

Every 4-6 years Game and Fish Fund prescribed fire - - 
2023 and perpetually MLT Easement 

Stewardship and 
Enforcement Fund 

Annual monitoring in 
perpetuity 

Enforcement as 
necessary 

- 

Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   

Yes 

Will county board or other local government approval be formally sought** prior to acquisition, per 

97A.056 subd 13(j)?   

No 

Describe any measures to inform local governments of land acquisition under their jurisdiction:   

We will follow the county/township board notification processes as directed by current statutory language. 

Is the land you plan to acquire (fee title) free of any other permanent protection?   

Yes 

Is the land you plan to acquire (easement) free of any other permanent protection?   

Yes 

Who will manage the easement?   

Minnesota Land Trust 

Who will be the easement holder?   

Minnesota Land Trust 

What is the anticipated number of easements (range is fine) you plan to accomplish with this 

appropriation?   

MLT will complete 2-6 easements depending on size and cost, and the level of donative value put forward by 

landowners. 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 

Habitat Program?   

Yes 

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   

Yes 

Where does the activity take place? 

• WMA 

• SNA 

• AMA 
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• Permanently Protected Conservation Easements 

• County/Municipal 

• Public Waters 

• State Forests 

• Other : OHF Acquired TNC Preserve 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   

Yes 

Explain what will be planted:  

Short-term use of agricultural crops is an accepted best practice for preparing a site for prairie restoration. 

For example, short-term use of soybeans could be used for restorations in order to control weed seedbeds 

prior to prairie planting. In some cases this necessitates the use of GMO treated products to facilitate 

herbicide use in order to control weeds present in the seedbank, however neonicotinoids will not be used. 

 

 

 

MLT - The purpose of the Minnesota Land Trust's conservation easements is to protect existing high quality 

natural habitat and to preserve opportunities for future restoration. As such, we restrict any agricultural 

lands and use on the properties. In cases in which there are agricultural lands associated with the larger 

property, we will either carve the agricultural area out of the conservation easement, or in some limited 

cases, we may include a small percentage of agricultural lands if it is not feasible to carve those areas out. In 

such cases, however, we will not use OHF funds to pay the landowners for that portion of the conservation 

easement. 

Is this land currently open for hunting and fishing?   

No 

Will the land be open for hunting and fishing after completion?   

Yes 

Describe any variation from the State of Minnesota regulations:  

None 

Who will eventually own the fee title land? 

• State of MN 

• NGO 

Land acquired in fee will be designated as a: 

• WMA 

• AMA 

• SNA 

• State Forest 
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What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this 

appropriation?  

TPL and TNC expect to close on 2-4 fee acquisitions through this appropriation. 

Will the eased land be open for public use?   

No 

Are there currently trails or roads on any of the proposed acquisitions?   

Yes 

Describe the types of trails or roads and the allowable uses:  

Driveways, access points, field roads and trails. 

Will the trails or roads remain and uses continue to be allowed after OHF acquisition?   

Yes 

How will maintenance and monitoring be accomplished?  

Most conservation easements are established on private lands, many of which have driveways, field 

roads and trails located on them. Often, the conservation easement permits the continued usage of 

established trails and roads so long as their use does not significantly impact the conservation 

values of the property. Creation of new roads/trails or expansion of existing ones is typically not 

allowed. 

Will new trails or roads be developed or improved as a result of the OHF acquisition?   

No 

Will the acquired parcels be restored or enhanced within this appropriation?   

Yes 

There will likely be restoration and enhancement needs greater than funding available within this 

appropriation for 1 or more of the lands to be acquired within this appropriation. 

Will the land that you acquire (fee or easement) be restored or enhanced within this program's funding 

and availability?   

No 

Explain how, when, and source of the R/E work:  

Restoration expenses include program development activities in addition to restoration construction 

expenses. MLT restoration personnel will conduct outreach with easement landowners to evaluate, scope, 

design and schedule additional restoration projects. These activities will improve the project selection, 

cost-estimates and outcomes for future OHF funding requests. 

Timeline 

Activity Name Estimated Completion Date 
Purchase agreements or options on acquisition of fee land June 30, 2024 
Acquisition of fee land June 30, 2025 
Restoration/Enhancement on parcels protected with grant June 30, 2026 
Restoration/Enhancement on parcels protected without 
grant 

June 30, 2026 

MLT easement acquisition June 30, 2025 
Date of Final Report Submission: 11/01/2026 
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Availability of Appropriation: Subd. 7. Availability of Appropriation      

 

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary 

for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor 

Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional 

overhead charges that are not directly related to and necessary for a specific appropriation. For acquiring real 

property, the amounts in this section are available until June 30, 2025. Money for restoration or enhancement is 

available until June 30, 2026. Money for restoration and enhancement of land acquired with an appropriation in 

this article is available for four years after the acquisition date with a maximum end date of June 30, 2029. If a 

project receives at least 15 percent of its funding from federal funds, the time of the appropriation may be 

extended to equal the availability of federal funding to a maximum of six years if the federal funding was confirmed 

and included in the original approved draft accomplishment plan. Money appropriated for acquiring land in fee 

title may be used to restore, enhance, and provide for public use of the land acquired with the appropriation. 

Public-use facilities must have a minimal impact on habitat in acquired lands. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

 

Grand Totals Across All Partnerships 

Item Funding Request Leverage Leverage Source Total 
Personnel $602,000 $73,000 - $675,000 
Contracts $447,500 - - $447,500 
Fee Acquisition w/ 
PILT 

$1,591,200 - - $1,591,200 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition $730,000 $150,000 -, Private $880,000 
Easement 
Stewardship 

$168,000 - - $168,000 

Travel $44,900 $3,000 Private $47,900 
Professional Services $223,800 - - $223,800 
Direct Support 
Services 

$127,300 $27,800 Private $155,100 

DNR Land Acquisition 
Costs 

$22,000 - - $22,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$8,200 - - $8,200 

Supplies/Materials $63,100 - - $63,100 
DNR IDP $40,000 - - $40,000 
Grand Total $4,068,000 $253,800 - $4,321,800 
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Partner: The Nature Conservancy 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $402,000 $73,000 - $475,000 
Contracts $250,000 - - $250,000 
Fee Acquisition w/ 
PILT 

$418,000 - - $418,000 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $32,000 - - $32,000 
Professional Services $40,000 - - $40,000 
Direct Support 
Services 

$59,000 - - $59,000 

DNR Land Acquisition 
Costs 

$10,000 - - $10,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$5,000 - - $5,000 

Supplies/Materials $63,000 - - $63,000 
DNR IDP $15,000 - - $15,000 
Grand Total $1,294,000 $73,000 - $1,367,000 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

TNC 
Restoration/Enhancement 
Crew 

1.77 3.0 $204,000 $73,000 Federal $277,000 

TNC Project Management, 
Protection and Grant 
Administration 

0.7 3.0 $198,000 - - $198,000 
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Partner: The Trust for Public Land 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $50,000 - - $50,000 
Contracts $60,000 - - $60,000 
Fee Acquisition w/ 
PILT 

$1,173,200 - - $1,173,200 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel - $3,000 Private $3,000 
Professional Services $45,000 - - $45,000 
Direct Support 
Services 

$27,800 $27,800 Private $55,600 

DNR Land Acquisition 
Costs 

$12,000 - - $12,000 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials - - - - 
DNR IDP $25,000 - - $25,000 
Grand Total $1,393,000 $30,800 - $1,423,800 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

Protection and 
Legal Staff 

0.1 3.0 $50,000 - - $50,000 
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Partner: MInnesota Land Trust 

Totals 

Item Funding Request Leverage Leverage Source Total 
Personnel $150,000 - - $150,000 
Contracts $137,500 - - $137,500 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition $730,000 $150,000 Private $880,000 
Easement 
Stewardship 

$168,000 - - $168,000 

Travel $12,900 - - $12,900 
Professional Services $138,800 - - $138,800 
Direct Support 
Services 

$40,500 - - $40,500 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

$3,200 - - $3,200 

Supplies/Materials $100 - - $100 
DNR IDP - - - - 
Grand Total $1,381,000 $150,000 - $1,531,000 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Leverage Leverage 
Source 

Total 

Restoration 
Staff 

0.13 4.0 $50,000 - - $50,000 

Land 
Protection Staff 

0.26 4.0 $100,000 - - $100,000 

 

Amount of Request: $4,068,000 

Amount of Leverage: $253,800 

Leverage as a percent of the Request: 6.24% 

DSS + Personnel: $729,300 

As a % of the total request: 17.93% 

Easement Stewardship: $168,000 

As a % of the Easement Acquisition: 23.01% 

How will this program accommodate the reduced appropriation recommendation from the original 

proposed requested amount?   

TNC is reducing funds for fee acquisition and will not be able to complete several restoration and enhancement 

projects. MLT will be unable to complete several easements from landowners who have applied to previous 

requests for proposals. 

Describe and explain leverage source and confirmation of funds:   

TPL will leverage privately sourced funds to cover direct support services (DSS) costs not reimbursed and travel. 

MLT encourages landowners to donate value as a participant in the program. This leverage ($150,000) is a 

conservative estimate of expected landowner contribution. 

TNC is also leveraging $73,000 Federal funds. 
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Personnel 

Has funding for these positions been requested in the past?   

Yes 

Please explain the overlap of past and future staffing and position levels previously received and 

how that is coordinated over multiple years?  

Phase 9 is a component of the larger Southeast Minnesota Protection and Restoration Program. Continuity 

of funding across multiple 

 phases allows us flexibility when prioritizing parcels for protection or enhancement. Further, it ensures 

stability in our staffing model 

and provides the ability to plan and prioritize projects over multiple years. The flexibility provided by 

stable funding is critically important to achieving conservation goals given the uncertainty and variability 

of field season weather conditions. This proposal includes new seasonal stewardship positions to 

accelerate restoration and enhancement. 

Contracts 

What is included in the contracts line?   

TNC and TPL contract line items are dedicated to enhancement and restoration work. Typical contractors include 

private vendors and Conservation Corps of MN/IA. 

MLT will contract for: 1) habitat management plans on the new easement acquisitions: 2) restoration plans and 

projects, 3) landowner outreach through SWCDs . 

Fee Acquisition 

What is the anticipated number of fee title acquisition transactions?   

TPL and TNC expect to close on 2-4 fee acquisitions through this appropriation. 

Easement Stewardship 

What is the number of easements anticipated, cost per easement for stewardship, and explain how that 

amount is calculated?   

MLT expects to close 2-6 easements depending on size/cost and the amount of landowner donation of easement 

value received. 

The average cost per easement to perpetually fund the Minnesota Land Trust's long-term monitoring and 

enforcement obligations is $24,000. This figure has been determined by using a detailed stewardship funding 

calculator or "cost analysis" which is the industry standard according to the Land Trust Accreditation process. This 

cost analysis examines seventeen different categories of future annual expenditures related to the management of 

the easement and then calculates what the Land Trust needs in one-time funding to cover 

these various expenditures in perpetuity. In addition, the Land Trust seeks private contributions whenever 

possible to further leverage these state funds. The Minnesota Land Trust reviews and updates this cost-analysis 

periodically to ensure that the organization will have the capacity to fulfill its ongoing obligations. This cost-

analysis is on file with the Lessard-Sams Outdoor Heritage Council staff and the Land Trust shares a new version 

with the Council whenever updates are made. 

Travel 

Does the amount in the travel line include equipment/vehicle rental?   

Yes 
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Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   

Vehicle rental is also included. 

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 

Plan:   

Yes 

Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 

direct to this program?   

The Nature Conservancy's DSS is based on its Federally Negotiated Rate (FNR) as proposed and subsequently 

approved by the US Dept. of Interior on an annual basis. In this proposal we are requesting reimbursement of 7.5% 

of eligible base costs as determined by our annual FNR and based on suggestions from the Council in last year's 

hearings. Examples of expenses included in the FNR include in-house legal counsel; finance, human resources and 

administrative  functions; and IT support. The FNR does not include land acquisition or capital equipment costs 

over $50,000. 

The Trust for Public Land’s DSS request is based upon our federally approved rate, which has been approved by 

the DNR. This rate does not include costs that are included in other budget lines. 50% of these costs are requested 

from the grant and 50% is contributed as leverage. 

MLT: In a process that was approved by the DNR on March 17, 2017, Minnesota Land Trust determined our direct 

support services rate to include all of the allowable direct and necessary expenditures that are not captured in 

other line items in the budget, which is similar to the Land Trust's proposed federal indirect rate. We will apply this 

DNR approved rate only to personnel expenses to determine the total amount of the direct support services. 

Other Equipment/Tools 

Give examples of the types of Equipment and Tools that will be purchased?   

Equipment and tools will be purchased to equip the crew carrying out restoration and enhancement, and include 

personal protection equipment, prescribed fire tools (e.g. drip torches and other hand tools), and other hand tools 

such as herbicide spray bottles. 

Federal Funds 

Do you anticipate federal funds as a match for this program?   

Yes 

Are the funds confirmed?   

No 

What is the approximate date you anticipate receiving confirmation of the federal funds?  

January 1, 2021 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore - - 30 23 53 
Protect in Fee with State PILT Liability - 152 217 - 369 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - 729 729 
Enhance - 200 500 - 700 
Total - 352 747 752 1,851 

How many of these Prairie acres are Native Prairie? (Table 1b) 

Type Native 
Prairie 
(acres) 

Restore - 
Protect in Fee with State PILT Liability - 
Protect in Fee w/o State PILT Liability - 
Protect in Easement - 
Enhance 200 
Total 200 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore - - $50,000 $163,000 $213,000 
Protect in Fee with State PILT Liability - $801,500 $1,135,500 - $1,937,000 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - $1,218,000 $1,218,000 
Enhance - $200,000 $500,000 - $700,000 
Total - $1,001,500 $1,685,500 $1,381,000 $4,068,000 

Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore - - 53 - - 53 
Protect in Fee with State 
PILT Liability 

- - 369 - - 369 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - 729 - - 729 
Enhance - - 700 - - 700 
Total - - 1,851 - - 1,851 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - - $213,000 - - $213,000 
Protect in Fee with State 
PILT Liability 

- - $1,937,000 - - $1,937,000 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - $1,218,000 - - $1,218,000 
Enhance - - $700,000 - - $700,000 
Total - - $4,068,000 - - $4,068,000 

Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
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Restore - - $1,666 $7,086 
Protect in Fee with State PILT Liability - $5,273 $5,232 - 
Protect in Fee w/o State PILT Liability - - - - 
Protect in Easement - - - $1,670 
Enhance - $1,000 $1,000 - 

Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - - $4,018 - - 
Protect in Fee with State 
PILT Liability 

- - $5,249 - - 

Protect in Fee w/o State 
PILT Liability 

- - - - - 

Protect in Easement - - $1,670 - - 
Enhance - - $1,000 - - 

Target Lake/Stream/River Feet or Miles 

1 
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Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 

list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 

the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 

accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   
Yes - Sign up criteria is attached 

Explain the process used to identify, prioritize, and select the parcels on your list:   

• Within Conservation Opportunity Area or Area of Significant Native Biodiversity (allows for large 

landscape management and management efficiencies, i.e. large scale Rx fire) 

 

• Contains a Minnesota Biological Survey mapped native plant community 

 

• Equal to or greater than 80 acres in size 

 

• Property line began within ¼ mile of a state-owned parcel 

 

• A Conservation Partner is willing to accept the property/meets partner objectives (SNA, WMA, Forestry) 

 

• Willing seller 

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Vesta Bluff Prairies Fillmore 10208214 20 $50,000 Yes 
Chosen Valley WMA Fillmore 10412206 10 $4,000 Yes 
Gribben Creek State Forest Unit Fillmore 10309228 30 $36,000 Yes 
Schueler Bluffs Fillmore 10408203 25 $25,000 Yes 
Rushford SF South 2 Fillmore 10408226 30 $15,000 Yes 
William Pease WMA Fillmore 10411207 25 $10,000 Yes 
Rushford Sand Barrens Fillmore 10408221 50 $25,000 Yes 
Choice WMA Fillmore 10208201 40 $32,000 Yes 
Schueler Center Bluff Enhancement Fillmore 10408203 73 $110,000 Yes 
Chisholm Valley WMA Houston 10307204 35 $14,000 Yes 
Mound Prairie Forests Houston 10305203 30 $12,000 Yes 
Ferndale Ridge WMA Houston 10407232 300 $120,000 Yes 
Whitewater hwy26 Bluff Winona 10710203 35 $42,000 Yes 
Whitewater Lupine Valley Winona 10810201 143 $50,000 Yes 
Wiscoy Valley 1 Winona 10507217 40 $120,000 Yes 
Wiscoy Valley 2 Winona 10507233 23 $70,000 Yes 
Whitewater WMA Winona 10810202 60 $180,000 Yes 
Whitewater Savanna 2 Winona 10810235 100 $30,000 Yes 
Whitewater Savanna Winona 10810211 65 $162,500 Yes 
Whitewater Prairie 2 Winona 10810211 27 $67,500 Yes 
Rushford Drainage District Winona 10508233 31 $93,000 Yes 
Whitewater Kronebusch Fire ST Winona 10810223 73 $820 Yes 
Whitewater Burnt Oaks Winona 10810211 65 $162,500 Yes 
Whitewater Larsen Prairie Winona 10710208 30 $50,200 Yes 

https://lsohcprojectmgmt.leg.mn/media/lsohc/accomplishment/signup_criteria/7c681611-6da.pdf
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Protect Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Middle Fork Zumbro River SNA Dodge 10817224 175 $787,500 No 
Deer Creek SNA II Fillmore 10313213 159 $506,000 No 
Forestville 2 Fillmore 10212222 130 $455,000 No 
Rushford SB 2 Fillmore 10408222 160 $500,000 No 
Choice WMA North 4 Fillmore 10308234 75 $270,000 No 
Rushford Village Dorer State Forest Addition Fillmore 10408217 264 $1,400,000 No 
Deer Creek - MLT Fillmore 10312208 41 $41,000 No 
Mahoney Creek - MLT Fillmore 10310204 21 $0 No 
Choice Fillmore 10308211 102 $102,000 No 
Choice WMA 6 Fillmore 10208212 120 $420,000 No 
Hay Creek Unit Addition Goodhue 11214207 144 $1,071,000 No 
Brownsville Bluff - MLT Houston 10304226 14 $0 No 
Daley Creek - MLT Houston 10307205 160 $238,000 No 
Root River 2 - MLT Houston 10307203 200 $100,000 No 
Crooked Creek 2 - MLT Houston 10204231 441 $441,000 No 
Crooked Creek - MLT Houston 10204221 87 $87,000 No 
Root River - MLT Houston 10404233 142 $175,370 No 
Crystal Creek - MLT Houston 10305219 68 $74,500 Yes 
Root River WMA Houston 10405236 37 $135,000 No 
Wet Bark 3 Houston 10306230 325 $1,137,500 No 
Money Creek South Houston 10406206 100 $300,000 No 
Money Creek South Houston 10406206 100 $100,000 No 
South Br Middle Fork Zumbro Olmsted 10715204 63 $2,000,000 No 
Root River Forestry Olmsted 10513220 40 $900,000 No 
Whitewater WMA Main II Wabasha 10909232 210 $486,000 No 
Watopa Forest Wabasha 10910210 320 $1,320,000 No 
Mighty Zumbro Wabasha 11010220 155 $750,000 No 
Weaver Dunes Wabasha 10909206 231 $250,000 No 
Mighty Zumbro II Wabasha 11011220 200 $1,000,000 No 
Whitewater WMA Main Wabasha 10909230 50 $252,000 No 
McCarthy Lake 2 Wabasha 10909207 100 $450,000 No 
McCarthy Lake Wabasha 10909206 138 $135,000 No 
Rose Valley - MLT Winona 10505223 400 $500,000 No 
Whitewater WMA South II Winona 10710226 543 $1,884,000 No 
Whitewater WMA North II Winona 10710208 86 $624,900 No 
Whitewater WMA South Winona 10709231 430 $2,300,000 No 
Whitewater WMA North I Winona 10710207 41 $259,000 No 
Whitewater WMA Main III Winona 10710209 54 $277,900 No 
Lane Valley Creek - MLT Winona 10505236 300 $0 No 
Stockton Valley - MLT Winona 10708236 46 $0 No 

Protect Parcels with Buildings 

Name County TRDS Acres Est Cost Existing 
Protection 

Buildings Value of 
Buildings 

Choice WMA 7 Fillmore 10208202 570 $2,000,000 No 2 - 
Rush Creek Fillmore 10408202 240 $825,000 Yes 1 $0 
Money Creek Winona 10506230 850 $2,500,000 No 1 $0 
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Parcel Map 
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